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I. Information

State and Department: Colorado Department of Public Health and Environment
Title of Project: Compass Project
Grant Contact Person: Joe Schieffelin, Unit Leader

Hazardous Waste Compiiance Unit
Hazadous Materials and Waste Management Division
4300 Cherry Creck Drive South
Denver, Colorado 80246-1530
Phone: 303-692-3356
Fax: 303-759-5355
Email: joe.schieffelin@state.co.us
Funds Received by State (Date and amount): 9/22/99 $322,940
6/24/02 $100,000
EPA Regional Project Officer: Corbin Darling, EPA R8, 8ENF-PT
Dale Murphy, EPA RS, 8P-SA
Author of report: Joe Schieffelin

I1. Status of Project Milestones

Please see attached Gantt Chart for Project, task, and milestone status.
II1. Status of Project Completion.

Anticipated project completion date: September 30, 2003

No change from previous report, although the media-specific pilot projects will not have a final
report until July 31. This is a one-month slippage in this particular task.

IV. Results:

The contractor for the media-specific pilots has finished their statistical evaluation of the pilot
project data and has drafted reports for each of the four pilot projects. These reports are currently
under internal review within CDPHE and comments are expected back to the contractor by
7/15/03. The contractor will finish a final report on the pilot projects by July 31, 2003.
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TRC, the contractor for the cross-media data query pilot, has continued to make progress on the
web-based query system. We are scheduled to meet with them on August 14, 2003 for a draft-
final demo of their product, allowing a few additional weeks for product testing and final design
changes. The schedule for final delivery of the query product remains September 30, 2003.

V. Other

Reports should be sent to your EPA Regional Project Officer, and to David Piantanida at the
email or address below.

David F. Piantanida(2222A)

US EPA - Ariel Rios South Rm 6149D
1200 Pennsylvania Avenue NW
Washington, DC 20460
piantanida.david@epa.gov

Tel: (202) 564-8318

Fax: (202) 564-0034






